
Plutonium Finishing Plant Update  
For the Week Ending Dec. 1, 2019 

Summary: 
Continued progress on final phase of demolition at PFP Main Processing Facility.  
 
Key Accomplishments: (Week of Nov. 24) 
 Prepare for demolition of Remote Mechanical C (RMC) line  

Safety Issues or Concerns: 
 None  
Radiological Issues or Concerns: 
 None 
Contamination Discovered Outside the Radiological Buffer Area (RBA): 
• None 
Bioassays Requested: 
• None 
Upcoming Work: 
 Begin demolition of RMC Line  
 Package material for disposal at ERDF 
Employee Interface: 
 PFP management continues holding regular roundtables with employees.  
 PFP management is offering briefings for neighboring projects on demolition progress and path forward. 

 

  PFP Main Processing Facility Final Phase Demolition: 5% Complete 

 

 

 


